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POL-601 Reporting Information to the
Board:

Recognizing that the Board does not
schedule meetings on a monthly basis, the
amount of information to be reviewed at each
Board Meeting is increasing, and in an effort to
make the administration of the Arterial
Improvement Program (AIP), Transportation
Partnership Program (TPP), City Hardship
Assistance Program (CHAP), Small City
Program (SCP), Pedestrian Safety and Mobility
Program (PSMP), and the Route Jurisdiction
Transfer (RJT) process function in an efficient
manner, the Executive Director will report to the
Board as specified below.

Autharization vs. Revenue reports for AIP, TPP,
CHAP, SCP, and PSMP programs — These
reports will be included as an informational item
at the Board meetings.

Project Cost Change report on authorized AIP,
TPP, CHAP, SCP, and PSMP projects — A
summary of project actions by the Board and
the Executive Director will be included as an
informational item at the board meetings. The
report will include a summary of fund decreases
and increases granted.

Status of delayed TIB projects — A summary of
the delayed projects will be reported to the
Board at the July Board Meeting. A project
review sheet will only be included for projects in
each program needing to be reviewed by the
Board. The projects included will be those that
have significant changes in schedule or
estimated cost.

Bond sale report for the Transportation
Partnership Program — The Executive Director
will report to the Board bond sales in the
Executive Director's Report.

POL-801 Project Cost Increases

In addition to WAC 479-05-240, Procedure
to request an increase in board funds, the
board adopts the following policy relating to the
request for an increase in funds at design
and/or construction phases. The reference point
for all project-matching ratios shall be the
current approved TIB rate as of October 23,
1998, or the project selection date, whichever is
later.

Project increases greater than 15% or
$750,000 above the original TIB funds at
project selection for urban AIP and TPP
projects through Contract Completion will
be brought before the Board for approval.
Projects with excessive increases may be
required to be resubmitted for
reconsideration in a future funding cycle.

Projects that are still pending design
approval, that are not progressing or that
have unrealistic completion dates, i.e., too
far into the future, may be withdrawn.

The project selection process on urban
funding programs will include an
application project cost estimate prepared
and stamped by a registered engineer.

For AIP projects selected after July 1,
2001, if Bid Award is not reached within
4-1/2 years of project selection, all
increase requests will require approval of
the Board.

For TPP projects selected after July 1,
2001, if Bid Award is not reached within
5-1/2 years of project selection, all
increase requests will require approval of
the Board.

CHAP, PSMP, and SCP project cost
increases will be reviewed by the Board
prior to design or construction approval
on a case-by-case basis as determined
by the executive director.

Matching ratio for TPP and AIP increases — A
request for an increase in TIB funds may be
made at the construction approval phase. The
request for an increase in TIB funds shall not
exceed the total increase above the total project
cost submitted in the project application/project
design review multiplied by the current TIB
matching ratio. The fund increase approved by
the board may result in a revised TIB matching
ratio. Any increase in TIB funds may be
adjusted at the construction approval and/or bid
opening phases, a final adjustment may be
made at the completion of the project. No
increase will be approved at the design
approval phase.




POL-802 Value Engineering Studies

The Board adopts the following policy
regarding Value Engineering (VE) studies. For
urban funding programs, a VE study is required
for all projects exceeding two million dollars in
total cost or any project determined by TIB staff
to warrant a VE study. Projects in the Small City
Program, Pedestrian Safety Mobility Program,
or City Hardship Assistance Program do not
require a VE study unless TIB staff determines
there is a need for a study. Projects selected
and funded for the construction phase only or
projects that have less than a 20 percent TIB
match in the total eligible project cost may be
exempted from the VE study requirement by the
Executive Director.

If the lead agency requests a waiver from
the VE requirement, the agency shall submit a
VE assessment report to be reviewed by TIB
staff. This report will address the project
characteristics, cost per mile, potential savings
of high cost items, and other considerations
unique to the project. Staff will review the VE
assessment report and, from that review,
develop a recommendation as to whether a VE
study should be performed. The Executive
Director shall have the authority to grant VE
waivers for projects with a total cost not
exceeding five million dollars, except as
provided for above. Projects exceeding five
million dollars will be reviewed and submitted to
the Board for action on the waiver request.

If a VE study is required, an interagency
team will be established and approved by the
TIB Director, under the authority delegated from
the Board.

If a TIB project is a part of a WSDOT facility,
the WSDOT determination regarding the need
for a Value Engineering Study will be accepted
by TIB.

POL-803 Project Audit Implementation

Small city projects will have a desk audit
and, unless questions are found by the TIB staff
that warrants a full audit, no further action will
be taken.

Urban projects may be audited if one or
more of the following situations occur:

1. If the staff of the administration agency is
separated to the point that the accounting

section has little contact with the
engineering section.

2. If the TIB project engineer becomes
knowledgeable of any problems during
the life of the project that would warrant
an audit.

If the lead agency requests an audit.

If one TIB project is being audited, it may
be appropriate to consider auditing other
TIB projects that the agency has
completed.

5. If past experience has shown an agency
has problems in project administration,
their projects will be audited until the
agency's administrative procedures are
corrected.

6. If the project has a complicated financing
scheme.

TIB projects may be selected for an audit on a
random basis.

POL-804 Prospectus Submittals

The Legislature requires the Board to
allocate funds to projects prior to July 1st of
each year. In order to accurately determine the
amount of funds required for previously
approved projects and to determine the amount
of funds available for new project starts, the
following policy is established:

On projects the Board has selected for
funding prior to July 1, 2001, the lead
agency shall submit a prospectus for
project approval within 10 months from
the date the Board offered funding or, if
unable to do so, submit a written report to
the Board explaining why the funding
request must be delayed. On projects
selected after July 1, 2001, approval for
initial funding will be given at the time of
selection, and the 10-month rule will not
apply.

For projects that are nearing the 10
month limit for initial prospectus submittal,
the Executive Director will contact the
agency in writing to determine when the
agency plans to request prospectus
approval. The Executive Director will
analyze the agency's response and their



past performance and may recommend to
the Board that the offer for project funding
be withdrawn.

For projects or stages of projects that
have received initial funding and the
development of that portion of the project
appears to be progressing at an
inappropriate rate, the Executive Director
shall request the lead agency to provide
an explanation for the apparent delay in
project development. If the response from
the lead agency reveals that the project is
unjustifiably delayed, the Executive
Director may recommend to the Board
that the funding for this project or stage of
project be withdrawn.

When the Board reviews a priority array
to offer funding for new projects, the
Board will consider the local agency's
past performance on projects and may
withhold an offer of funding for the project
if, in the Board's opinion, the agency's
performance on a previously authorized
project is unacceptable.

In no case will a project’s funding or offer for
funding be withdrawn without the agency
having an opportunity to appeal to the Board.

POL-807 Matching Funds for Bridge
Replacement Projects
Small City Program Projects:

Recognizing that the TIB Priority Array
process does not coincide with the funding
process of the Federal Bridge Replacement and
Rehabilitation Program (FBRRP) and the
requirement for 20 percent local matching funds
is often an unexpected, untimely and an
extreme financial burden for small cities, the
board adopts the following policy:

The Board will retain flexibility in the Small City
Program (SCP) to consider funding the local
matching funds for bridge projects. Only the
work necessary for the bridge replacement or
rehabilitation and the approaches is eligible for
reimbursement. To be selected for funding
under the SCP, the project must be selected for
funding under the FBRRP. The Board shall
determine annually the amount of SCP funds to
be made available for bridge projects. The
amount not used for bridge projects under this

policy shall be made available for other SCP
projects.

Transportation Partnerships Program or Arterial
Inventory Program Projects:

The Board adopts the following policy
regarding funding of urban projects in the
FBRRP:

The Board will accept Bridge Replacement
project applications in the program funding
cycles. The project will be rated against the
other applications submitted for funding and will
compete for TIB funding based on the criteria
for the respective program. If the project is
selected, the local agency will be required to
fund a minimum of twenty percent of the
required match for Federal Bridge Replacement
funds; the remainder of the required local match
will be fundable by TIB.

POL-808 Sidewalks

Recognizing the importance of sidewalks in
the overall transportation plan, sidewalks are
required on both sides of the roadway of all
urban projects. Projects in the Pedestrian
Safety and Mobility Program will only require
sidewalks as specified in the project application.

Sidewalks are required on one side only on
small city projects, except in areas where
pedestrian traffic will be higher. Examples of
higher pedestrian traffic areas are business
districts and schools. The agency will be
encouraged to construct sidewalks on both
sides in these areas. Small city projects in the
rehabilitation portion of the program may be
exempt from the sidewalk requirement.

Sidewalks shall be a minimum of five feet in
width, clear of any obstructions, and shall meet
the requirements of the Americans with
Disabilities Act. The maximum sidewalk width
eligible for participation is eight feet, unless
existing adjacent sidewalks are wider. Existing
sidewalks may be utilized to satisfy the
requirements of this policy.

POL-810 TIB Mitigation Policy

The purpose of this policy is to allow
mitigation costs to be reimbursed with TIB
funds and to limit the impact of the cost of
excessive mitigation or other unusual project
features.



The lead agency will be required to identify
any mitigation item(s) and its cost(s) at the
application phase of the project. The lead
agency shall certify that mitigation items do not
exceed state and federal requirements as
applicable.

Mitigation items may include:

Sound walls/berms: Sound walls/berms are
eligible for reimbursement up to 50% of the
construction costs of the walls/berms if the
following conditions are met:

1. The need for sound walls/berms are
substantiated by project parameters and
verified by noise level studies using
current state or federal standards.

2. The local agency has formally adopted
policies regarding sound walls/berms
and has implemented it on all
transportation projects.

Wetland Mitigation: Mitigation work that is in
excess of that which is required by state or
federal requirements is not eligible for TIB
funding.

Hazardous Material Cleanup: Super fund sites
are not eligible for TIB funds, other sites may be
reviewed on a case-by-case basis.

Complex Bridges: Project costs for bridge
designs exceeding the most cost effective
design are not eligible for TIB funds.

Earthquake design: Additional costs for bridges
designed to withstand higher magnitude
earthquakes than is required by state or federal
requirements are not eligible for TIB funds.

Other unusual project features: Other project
features as determined by the TIB staff to be of
excessive costs will be reviewed by the TIB
increase subcommittee for recommendation to
the Board prior to their action on the project.

Project elements of landscaping and utility
undergrounding and their costs are subject to
the rules and guidelines for landscaping and not
this policy. Other items that may be included in
landscaping costs are:

Ornamental Lighting: Extra cost over the cost
for standard roadway lighting poles and fixtures
are eligible for TIB funding.

Art Work: All costs for art or unusual
architectural features or treatments are
considered part of landscaping (e.g. an
aesthetic amenity). All art must be on the
project site to be eligible for TIB funding.

POL-811 Urgent Project Issue Resolution
Policy

Recognizing that the Board does not
schedule meetings on a monthly basis or the
possibility of meeting cancellations and in an
effort to make the administration of the TIB
Programs function in an efficient manner, the
Executive Director will resolve urgent project
issues in accordance with the following
procedure. The TIB Chair is delegated approval
authority as specified below.

1. Project issues are defined as aspects of
a project that require Board review and
approval (cost increase, scope change,
sidewalk deviation, deviation from
minimum standards, etc.). A project
issue becomes urgent when waiting for
the next scheduled board meeting would
cause undue delay in the development
of the project, project cost increases,
missing a construction season, losing a
time constrained local funding source(s),
or other similar detrimental effects as
determined by the Executive Director.

2. The Executive Director will schedule a
special meeting, which may be by a
telephone conference call, with the
executive committee. The participation
of a majority of the respective committee
members, including the Committee
Chair or a designated alternate, shall
constitute a quorum. The meeting shall
include the appropriate TIB staff and
local agency representatives and shall
be conducted in a manner similar to a
regularly scheduled board meeting. The
local agency shall be permitted to
proceed with project development
consistent with the Committee’s
recommendation(s) as of the date of the
TIB Chair’s concurrence.

The Committee finding(s) will be reported to
the Board in the TIB Chair’s report at the next
regularly scheduled meeting.



POL-812 TIB Sign Policy

The purpose of this policy is to identify to
the public, projects which are funded in part
with motor vehicle fuel tax or motor vehicle
excise tax funds administered by the
Transportation Improvement Board.

Transportation improvement projects funded
by the Transportation Improvement Board shall
include a suitable project sign which includes as
a minimum the following information:

The name of the project
The lead agency name

The funding partners, and the funding
provided by each partner

The sign shall be at least 4 feet by 8 feet in
size, and shall be mounted near the beginning
of the project. The funding sources and
amounts shall be listed in 2-inch or larger
lettering. If logos are used to identify funding
partners, the logos shall be at least 8 inches in
height. If the Transportation Improvement
Board is the largest funding partner, the TIB
logo shall be prominently placed along with the
local agency logo.

The TIB funds shall be identified as “State
Transportation Improvement Board.”

If the lead agency has a standard sign
design for its capital improvement projects, it
may be used as long as the TIB funding
information is provided.

POL-813 Emergent Nature Projects

An eligible agency may request the
Transportation Improvement Board to consider
a project for participation in the TIB’s current
approved funding program as an emergent
nature project pursuant to the provisions of
RCW 47.26.080 and RCW 47.26.084.
Applications must be submitted on those forms
provided by the Board during the last approved
funding program.

A project will be considered by the Board
under this rule when the need for the project
has arisen unexpectedly because of new
developments in the area since the local
agency prepared its current six-year
construction program and when the local
agency can clearly demonstrate that this need

could not have been anticipated at the time that
program was developed.

The local agency shall present evidence to
the Board concerning the emergent nature of
the project and must demonstrate:

1. there has been a significant change in
the location or development of traffic
generators in the area of the project;
and

2. the work proposed to be performed in
the project is necessary to avoid or
reduce serious traffic congestion in the
area of the project in the near future;
and

3. the significant increase in the need for
the project defined in the project
prospectus could not have been
reasonably anticipated at the time the
local agency’s six-year construction
program was prepared and submitted;

provided however, if the Board determines
that the project is a significant component of the
State’s transportation system, the Board may
waive any of the foregoing requirements.

Each application shall be accompanied by
the most current available data relating to the
priority rating factors specified by the Board.
The Board shall evaluate projects proposed as
emergent nature projects in relation to the
priority array of projects developed during the
last funding program. No project shall be
considered for approval unless its priority is
sufficiently high that the project would have
been included in the Board’s approved funding
cycle if it had been available for rating at that
time.

No project will be approved for participation
as an emergent nature project if the funding of
that project would adversely affect the
construction of projects previously approved for
participation by the Board. The Transportation
Improvement Board shall consider emergent
nature projects at its regularly scheduled
meetings, at which time the submitting agency
will be given the opportunity to make a
presentation.

POL-814 Subsurface Utility Engineering



The Board adopts the following policy
regarding Subsurface Utility Engineering (SUE)
on TIB funded projects:

All TIB projects with an estimated
construction cost greater than $500,000
are encouraged to utilize SUE. This
policy will not affect phases of projects
with an advertisement date prior to
February 1, 2001. The SUE activities
normally will continue through the life of
the project from pre-design through
construction.

The TIB will establish a roster of SUE
consultants that local agencies may use
to perform SUE activities on their project.
The local agency may also advertise for
SUE services using their own request for
services and selection process.

At the start of the design phase, the lead
agency may make a determination of the
quality level of SUE to be used on the
project. The lead agency may use a SUE
consultant to determine if certain areas of
the project require a utility information
quality level of A or B (QL-A or QL-B) on
underground utility location. If the lead
agency decides to include SUE QL-A
and/or QL-B for their project, the results
of this determination shall be forwarded to
the TIB for review and approval. Lead
agencies shall refer to the latest FHWA
publication on Subsurface Utility
Engineering as a reference source for
SUE procedures, consultant
gualifications, and a sample request for
services and consultant agreement.

Some of the work involved in SUE is part
of the normal design of all projects. The
work involved for QL-A and QL-B shall be
classified as a special study, for TIB
purposes, and will be outside of the TIB
limits on the percentage of engineering
cost on projects. However, a request
must be submitted to the Executive
Director for approval for the portion of the
work that is considered special study.

For those projects where the lead agency
has submitted a request for approval of QL-A or
QL-B or for those projects where the Executive
Director has assigned a SUE consultant and

approval is pending as of the date of this policy
revision, the local share of the match for the
work involved for QL-A and QL-B will be
reduced by fifty percent. The SUE work
involved furnishing QL-D and QL-C shall be
considered to be part of the normal design cost
for the project.

Within 90 days following completion of any
project using SUE, the lead agency shall submit
a completed questionnaire to the TIB
documenting the SUE cost and a description of
savings on the project. The questionnaire form
will be provided by TIB.

POL-815 Right of Way

The Board adopts the following policy
regarding Right-of-Way acquisition on TIB
funded projects:

1. TIB funds derived from Motor Vehicle
Fuel Taxes may be used only for
roadway purposes under the 18th
Amendment to the Washington State
Constitution.

2. Right-of-way shall be acquired in
accordance with RCW Chapter 8.26 and
WAC Chapter 468-100, “Uniform
Relocation Assistance and Real
Property Acquisition.”

3. Right-of-way acquisition costs incurred
after Design Approval are eligible
project costs for reimbursement by TIB.

4. Right-of-way acquisition should be
completed and certified at the time of
Construction Prospectus Approval. If all
right-of-way cannot be certified at this
time, the local agency must have
“Possession and Use” agreements for
the remaining parcels. Eligible costs of
these parcels will be limited to the final
settlement amount for just
compensation, or, if a condemnation
action is filed and the matter proceeds
to trial, the lesser of the pre-trial
statement of just compensation as
provided in RCW 8.25.010 or the court
determined amount. The total amount
of right-of-way costs eligible for
reimbursement on all parcels within the
project shall not exceed the amount set



forth for right-of-way costs in the
Construction Prospectus.

5. Property acquired as an uneconomic
remnant as defined by WAC Chapter
468-100, “Uniform Relocation
Assistance and Real Property
Acquisition,” may be taken as right-of-
way or as fee title. The remnant parcel
shall not be eligible for reimbursement
by TIB. The value of the remnant parcel
shall be considered to be the same
square foot value as the entire
purchase.

6. When the balance of a parcel beyond
the amount of property required for the
proposed roadway improvement is
purchased, and that remaining parcel is
not considered an uneconomic remnant,
then the ownership must be taken as
fee title. The cost of the balance parcel
is not eligible for reimbursement by TIB.
The value of the balance parcel shall be
established by a formal “after
construction” appraisal. This value shall
be deducted from the total cost of the
entire right-of-way plus fee title
purchase with the remaining cost being
eligible for reimbursement by TIB.

7. For projects with donated right-of-way
which will be counted as part of the local
match, the value of the donated right-of-
way shall be determined by a “fair
market value” appraisal with the date of
valuation being the date of the donation.

8. Inthe event a project does not proceed
to construction, all TIB funds expended
for the purchase of right-of-way shall be
refunded to the TIB in accordance with
WAC 479-05-160. The Board may
provide a time period for compliance
with this requirement upon written
request of the local agency.

Delegation of Authority to the Director
Recognizing that the Board does not
schedule meetings on a monthly basis the
amount of information to be reviewed at each
Board Meeting is increasing, and in an effort to
make the administration of the Board function in
an efficient manner, the Board has delegated to

the Executive Director certain approvals as
specified below.

Common items for all programs are:

Identification and consideration of reducing TIB
funds - The Director is given authority to reduce
TIB funds identified as being surplus.

Consideration of fund shifts — The Director is
given authority to move TIB authorized or
reserved funds between funding phases/stages
on projects where it is in the best interest of the
lead agency and TIB to facilitate timely
completion of the project. Fund shifts will only
be approved if the agency can give TIB
assurance that the funds will be replaced by
other sources to ensure completion of the
project. When a fund shift is approved, the lead
agency must be prepared to reimburse the TIB
if the project is not completed.

Establishment and approval of Value
Engineering (VE) Study interagency teams -
The Director is given authority to establish and
approve VE study teams.

Authorization to approve Subsurface Utility
Engineering (SUE) deviations — The Director is
given authority to approve deviations from the
SUE policy (Policy No. POL-814) where
substantial compliance with the intent of the
policy has been met.

Sidewalk deviation authority - The Director is
given authority to approve the following types of
sidewalk deviation requests:

1. Deviation on both sides of sections of a
project which are motor vehicle ramps
connecting to a WSDOT limited access
route.

2. Deviation on the one side of sections of
a project which is a frontage road
immediately adjacent to a limited access
route.

3. Deviation on the one side of sections of
a project which are immediately
adjacent to a railroad track or other
facility which is considered a danger to
pedestrians.

4. Deviation on both sides of a designated
limited access facility, if: (1) route is
signed for pedestrian prohibition, and (2)



pedestrian facilities are provided on
immediately adjacent parallel routes on
both sides of the limited access facility
for the full length of the requested
sidewalk deviation.

Other sidewalk deviation requests shall be
submitted to the Board for action.

Federal Fund Swap - The Executive Director is
given authority to replace federal funds with
state funds on TIB projects. In some projects,
the use of federal funds may be the only nexus
that requires compliance with more complicated
federal project requirements. If federal funds
can be “swapped” for state TIB funds without
marginal cost, these projects may proceed
under the less complex state requirements in
the areas of environmental documentation and
financial record keeping. Projects that swap
funds will be reported to the Board as part of
the Project Actions Report.

Specific requirements for each program are:

Arterial Improvement Program:

- Apportionment of interest and fuel tax
revenues - The Executive Director is
given authority to apportion AIP
revenues on a quarterly basis.

Funding consideration for AIP projects
on the approved priority array - The
Executive Director is given authority to
authorize project funding if there has
been no change in project scope and an
increase in AIP funds, if required, is less
than fifteen percent or $750,000,
through Contract Completion. All other
projects will be presented to the Board
for their review and approval.

Transportation Partnership Program:

- Funding consideration for TPP projects
on the approved priority array - The
Executive Director is given authority to
authorize project funding if there has
been no change in project scope and an
increase in TPP funds, if required, is
less than fifteen percent or $750,000
through Contract Completion. All other
projects will be presented to the Board
for their review and approval.

Bond sale authorization - The Executive
Director is given authority to request the

State Treasurer to sell bonds as needed
to support the Transportation
Improvement Account. This authority
shall be reviewed by the Board annually.

Clty Hardship Assistance Program:
Funding consideration for CHAP
projects on the approved priority array -
The Executive Director is given authority
to authorize project funding if there has
been no change in project scope and
any increase in CHAP funds, if required,
is less than $50,000, or an aggregate
total of $75,000 at construction phase
approval. All other projects will be
presented to the Board for their review
and approval.

Small City Program
Funding consideration for SCP projects
on the approved priority array - The
Executive Director is given authority to
authorize project funding if there has
been no change in project scope and
any increase in SCP funds, if required,
of up to $125,000 through Contract
Completion. All other projects will be
presented to the Board for their review
and approval.

Approval of exceptions to the twenty-five
percent engineering limit — The Director
is given authority to consider and
approve eligible engineering costs for
Small City Program (SCP) and Small
City Pedestrian Safety and Mobility
(SCP/PSMP) projects as follows:
construction contract amount up to
$50,000 — 36.0%, contract amount
$100,000 — 33.0%, contract amount
$300,000 — 28.0%, contract amount
$500,000 — 25.0%. Eligible engineering
costs between the above values shall be
interpolated.

Small City Pedestrian Safety and Mobility
Program
¢ Funding consideration for Small City

Pedestrian Safety and Mobility Program
(SC/PSMP) projects on the approved
priority array — The Executive Director is
given authority to authorize project
funding if there has been no change in
project scope and an increase in




SC/PSMP funds, if required, up to
$25,000 through Contract Completion.
All other projects will be presented to
the Board for their review and approval.

Delegation of authority to approve Subsurface
Utility Engineering deviations approved by
Board Motion on October 13, 2000. GMH

Delegation of authority to approve Small City
Program and Small City Program/ Pedestrian
Safety and Mobility Program design and
construction engineering in excess of 25.0%
approved by Board Motion on May 25, 2001.
GMH

Change in Administrative Increases on AIP and
TPP projects to 15% through Contract
Completion approved by Board Motion
September 28, 2001. RWM

Authorize the Executive Director to replace
federal funds with TIB funds. Presented to the
Board on January 25, 2002. RFS

Delegation of authority to approve a project
increase in SCP funds up to $125,000 of the
original application amount. Approved by
Board Motion on January 24, 2003. RFS

Delegation of authority to approve a project
increase in SC/PSMP funds up to 15% of the
original application amount. Approved by
Board Motion on March 28, 2003. RFS

Delete POL-806, Funding for Predesign
Projects, as predesign is no longer a phase;
remove language referring to the now defunct
Public Transportation Systems Account;
remove language referring to obsolete sidewalk
and increase committees. Approved by Board
Motion on May 30, 2003. ECB

Change POL-812, TIB Sign Policy, to increase
the size of the logo, prominently place the TIB
logo when TIB is the largest funding partner,
and identify TIB funding as “State
Transportation Improvement Board” rather than
“State Fuel Tax.” Approved by Board Motion on
July 25, 2003. RFS

Change Delegation of authority to approve a
project increase in SC/PSMP funds up to
$25,000 of the original application amount.
Approved by Board Motion on July 25, 2003.
RWM



